

SPS-E092-77
13 October 1977

MEMORANDUM FOR: Director of Data Processing
FROM: [REDACTED]
Chief, Special Projects Staff
SUBJECT: SPS Weekly Report for Week Ending 14 October 1977

1. SAFE

A. [REDACTED] are continuing to work out details for a Memorandum of Understanding and a SAFE/ADISS Project Management Plan. An initial draft of the Memorandum of Understanding is being reviewed prior to staffing.

B. The Orientation Briefings for the Design Competition Phase Contractors are scheduled to begin on Monday, 17 October at the Ames Building.

C. The Work Station/Language Development system is currently being installed on the stack level of the OCR Library.

[REDACTED] STATINTL

2. ADSTAR

A. The Office of Logistics Contract Review Board reviewed the ADSTAR Contract. The CRB concurred with all contractual actions associated with the ADSTAR Contract award.

3. TADS

A. A TADS Status Briefing for September was held 11 October 1977 with Mr. May. The main topic concerned probable ECP for hardware options and software specification changes.

B. The support by SPS of the CP/CMS System tasks for the TADS contractor is continuing in a smooth manner. Five of the eighteen tasks have been completed.

SUBJECT: SPS Weekly Report for Week Ending 14 October 1977

C. The process for installing two Delta Data terminals in room 422 of the Ames Building instead of 417 has begun. This change has been initiated because the relocation of SPS has been delayed and the original location for the terminals (room 417) is being occupied by SPS.

STATINTL

4. RAPID

A. Contractor has reaffirmed their intent to complete the RAPID Project. The design phase's Critical Design Review is likely to slip, according to the contractor, for the third time to some time beyond November 1977; more than six months beyond the original schedule of 22 May 1977. Contractor states project completion is now estimated to be March 1979 (changed from September 1978).

B. Contractor's request to modify an item in the functional specifications has been approved. Action was taken in coordination with [REDACTED] and after being assured by contractor neither project cost nor schedule would be affected.

STATSPEQ

STATINTL

STATINTL